RESOLUTION 2026-23
BOROUGH OF WOODSTOWN

AMENDING CONTRACT TO LENEGAN PLUMBING & HEATHING, LLC FOR
INSTALLATION OF WATER METERS
CHANGE ORDER NO. 1

WHEREAS, the Borough of Woodstown awarded a contract in the amount of $254.865.00
to Lenegan Plumbing & Heating LLC for Installation of Water Meters; and

WHEREAS, the following Change Order No. 1 in the amount of a $49,273.00 decrease to
the Contract has been recommended due to the as-built quantities for materials/services that were
deducted and/or added during the construction of the project; and

WHEREAS, the contractor has submitted Change Order No. 1, attached and made part of
this resolution, which has been reviewed and accepted by the Borough Engineer and the
appropriate officials of the borough for the above referenced project; and

NOW, THEREFORE, BE IT RESOLVED that the contract between the Borough of
Woodstown and Lenegan Heating & Plumbing LL.C be amended to include a decrease in the
amount of $49,273.00 for the aforementioned change order request and is hereby approved and
decreases the maximum contract between the Borough of Woodstown and Lenegan Heating &
Plumbing LLC to $205,592.00.

Adopted: January 27, 2026 /W / 5

%H Hiles, Mayor

Patricia Bohren, Borough Clerk
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Change Order No. 1

Date of Issuance: January 16, 2026

Owner: Borough of Woodstown
Contractor: Lenegan Plumbing & Heating, LLC
Engineer:  Sickels & Associates, Inc.

Project: Installation of Water Meters

Effective Date: 01/27/2026
Owner's Contract No.:

Contractor’s Project No.:

Engineer's Project No.:  W-128

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: The Change Order reflects the as-built quantities for material/services that were deducted and/or added
during the construction of this project. All identified locations in need of replacement were addressed. The Contractor
supplied additional larger size meter pits and performed specialty plumbing for several locations.

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE
Original Contract Price:

$254.865.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion:

Ready for Final Payment:

days or dates

[Increase] [Decrease] from previously approved Change
Orders No. __ toNo. ___

[Increase] [Decrease] from previously approved Change
Orders No. ___ to No. ____
Substantial Completion:

Ready for Final Payment:

days

Contract Price prior to this Change Order:

$.254,865.00

Contract Times prior to this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

[lrerease] [Decrease] of this Change Order:

$(49,273.00)

[Increase] [Decrease] of this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

Contract Price incorporating this Change Order:

$.205,592.00

Contract Times with all approved Change Orders:
Substantial Completion:

Ready for Final Payment:

days or dates

RECOMMENDED:
By: e s

e

R

ﬁngineer (if required)

Title:  Senior Engineer Title ~ Mayor

er (Authorized Signature)

Cont}%tor {A\'hom_ed/Stgna@)

Title  Managing Member

Date: 01/19/2026 Date

QOO

Approved by Funding Agency (if
applicable)

By:

e/~ 27-2020 Dbate __|]]|p

Date:

Title:

Borough of Woodstown
Installation of Water Meters

W-128

Change Order Form
C-941 -1



